BEST PROJECT

BUSINESS
ENHANCEMENT — SYSTEM
TRANSFORMATION

QUARTERLY COUNTYWIDE CBO MEETING
SEPTEMBER 4, 2014
BEST PROJECT UPDATE

• BEST Project Resources

• PILOT Flowcharting
  LEVEL 1

• PILOT Flowcharting
  LEVEL 2

• BEST Project Website
BEST PROJECT RESOURCES

• 17 FTEs - 11 Filled
• Project Director
• Project Coordinator, Admin Analyst
• Implementation Experts (FIN, HR, Payroll)
• Process Engineers (FIN, HR, Payroll)
• Change Management Coordinators
PILOT FLOWCHARTING – LEVEL 1

• Ten Pilot Sites (LACOE, Cerritos College, Palisades Charter High School, and Seven USDs)
  • BEST Project Kick-Off Sessions Complete

• Level 1: High-Level Organization
  • 131 Flowcharts (100%) Completed 08/29/14
PILOT FLOWCHARTING – LEVEL 2

• Level 2: High-Level Major Business Processes
  • Initial Flowcharts in progress
  • Continues through 01/30/2015

• Non-Pilot engagement projected to begin June 2015
BEST PROJECT – ADVISORY TEAMS

• Core Advisory Team (CAT) formed and meets Quarterly
  • Includes Districts Representatives
• Community College Advisory Team (CCAT) being formed
BEST PROJECT COMMUNICATION

• BEST Project Website Launched

• Full Project News, Updates, and Videos

• Go to: http://www.lacoe.edu/BEST
CONTACT INFORMATION

Paul Landry – Project Director

Phone: 562-922-6373

Email: BESTINFO@lacoe.edu

Website: http://www.lacoe.edu/BEST